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Phase 1

• VDOT Punch List

➢Dulles Connector Road (DCR) Shoulder Repairs

• Design approved by VDOT and work to be 
completed in 2022.

➢Remaining Manhole/Structure Repairs

• Work is ongoing.  

• Remaining work is expected to be completed in 
Spring 2022.

• Phase 1 Close out - $2.982B (no change)

RT123/OMR Complete

Final RT123/OMR Intersection

OMR Completed Landscaping
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Phase 2

▪ Overall Phase 2 – 99% complete

▪ Budget

▪ Total Budget $2.778B

▪ Total Expenditures  $2.489B

▪ Total Contingency $551.4M

▪ Total Contingency Used $415.3M

▪ Remaining Contingency $136.1M

▪ Key Milestones

▪ Package A (stations, systems, and track) – substantial 
completion announced November 4, 2021

▪ Package B (rail yard) – substantial completion announced 
December 1, 2021

Phase 1 and 2 

Tie-In 

Completion

Fare Card Machine 

Installation

Performing 

Maintenance on 

Escalators
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Current Activities – Operational Readiness Testing

Activities Completion/Duration

Operational 

Readiness 

Testing

• WMATA conducts 

operational tests, 

simulated service, etc.

• MWAA and contractor 

continue completion of 

punchlist.

• No fixed duration

• Contingent upon 

WMATA testing 

and completed 

when WMATA 

declares 

Operational 

Readiness.

Pre-Revenue 

Activities

• WMATA asset inventory, 

warranty management, 

document transfer, staff 

and first responder 

familiarization, final 

documents, policy and 

procedure updates, final 

station mobilization, etc.

• Approximately 90 

days

• Ends with the 

start of revenue 

service 
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Current Activities – Continued

▪ Metro Operational Readiness Testing to be Completed: 

• Package A - 86 items; 37% completed

• Package B - 69 items; 40% completed 

▪ Safety and Security Certification Process is ongoing

▪ Ongoing Issues to Be Resolved Prior to Operational 
Readiness:

▪ 12 issues ‘Underway’

▪ 1 issue remains ‘Unresolved’ – Uninterruptable Power 
System exhaust fans (Yard) 

Train Car Wash 

Facility

7000 Series Cars 

at the Rail Yard

Equipment 

Installation at the 

Warehouse 

Building
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Fairfax County Activities

▪ Fairfax County punchlist verification

▪ Parking Agreement with WMATA on revenue collection for Silver Line garages completed

▪ Maintenance and Operations Agreement, Land Conveyance

▪ Similar to Phase 1 agreement

▪ Fairfax retains ownership of Kiss and Rides

▪ WMATA ownership of tracks, station pedestrian bridges, traction power substations, and tiebreaker 
stations; easements around entrance pavilions.

▪ Board consideration and approval winter/spring 2022



Fairfax County Parking Garages

Herndon Station Garage – Completed April 2019

▪ Total Project Estimate: $44.5M (org. $56.7M) 

▪ Bus loop repaving was completed in July 2020.

▪ Architectural panel replacement is complete.  
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Innovation Center Station Garage – Completed June 2020

▪ Total Project Estimate: $52M (org. $57M) 

▪ One-year warranty items are underway by the contractor.

Innovation GarageHerndon Bus Loop Bioretention pond & 

boardwalk
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Silver Line Phase 2 Bus Service Plan

Understanding 
the Issues (Fall 

2018)

Public 
Outreach 

(Winter 2018 –
2019)

System 
Evaluation 
(Spring / 
Summer 

2019)

Alternative 
Development 

(Summer / 
Fall 2019)

Public 
Outreach 

(Fall 
2019)

Selection of 
Preferred 

Service Plan 
(Winter 
2019 –

Spring 2020)

Public 
Outreach 

(Spring/Sum
mer 2020)

Plan
Refinement 

based on 
Received 

Public 
Comments 

(Fall 2020)

Secure Board of 
Supervisors 
Approval of 

Recommended 
Plan 

(Winter 2022)

Implementation 
with opening of 
Silver Line Phase

We are here

Public outreach

▪ Various stakeholder and working group 

briefings, June 2020

▪ Conducted virtual public meeting in July 

2020

▪ Online survey, with 200+ comments received

▪ Resolving outstanding comments

▪ Board consideration of recommended plan in winter 2022

Recommended preferred plan 

▪ Reflects the completion of Silver Line Phase II

▪ New connections and routes

o Chantilly/Centreville to Dulles Corridor; NVCC (Loudoun Campus); 

Sterling to Herndon

▪ Creates more direct connections; Shortens travel time

o Increases access to transit dependent population and employment

o Maintains significant bus stop coverage

▪ Title VI analysis: 

o Evaluated impacts of proposed changes on minority and low-

income riders



Action Items

▪ FCDOT has initiated internal discussions on preparation for revenue service.  

Does the Board have any suggestions for additional areas of coordination prior to revenue 
service?

Is there any additional information the Board would like about the project?
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Questions/Discussions
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